
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:38 AM
Run date

Time

Reviewer: Jefferson, Paul 07-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 084 Date: 25-May-2010 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 259

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

Crossbeam CB5 was picked and connected to OBG 6E.

FIELD WORK:

•Observed the final fit up of the CB4/5E connection. See pictures.
•Went inside the CB5 portion of lift 6E to observe the condition of the stiffeners prior to erection of CB 5.
The stiffeners look to be straight and in line.
•Inside both CB4 and CB5 the RC Set Lot numbers were taken to be verified with approved Lot numbers
of RC Sets tested in the Skidmore at Pier 7.

For CB4;
DHGM240036M24 X 70
DHGM240092M24 X 75
DHGM240040M24 X 85
DHGM240087M24 X 90
DHGM240088M24 X 100
DHGM240104M24 X 110

For CB5;
DHGM240036M24 X 70
DHGM240092M24 X 75
DHGM240040M24 X 85
DHGM240087M24 X 90
DHGM240051M24 X 95
DHGM240035M24 X 100
DHGM240104M24 X 110

OFFICE WORK:

I had to be available to Gilel Klebanov and Rock Morrow in the afternoo because BATA was inquiring
about items in the Special Provisions having to do with the Temporary Towers. While in the office, I
reviewed diaries and updated progress spreadsheets and reviewed the Crossbeam “sign off” sheets sent 
over by John Callaghan around 1445 hours. After accepting the sheets I went out to the field to give them
to Sami Daouk, but the crews stopped work at 1530 hours.

Accrued 2 hours of overtime documenting the days operations.
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Accrued 2 hours of overtime covering the Contractor's hours and documenting the days operations.

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-ALB.05604-0120F4 W Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 084 Date: 25-May-2010 Tuesday

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV
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